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CORTRACT INSPECTION REPORT 25X1A
T0: DATE
- 29 August 6k
ENGINEERING SECTION/CB/PD/OL INSPECT1ON REPORT NO. (If final, so state)
23
ESTIMATED COMPLETION DATE
(over)
NAME OF CONTRACTOR
TYPE OF COMMODITY OR SERVICE
Panoramic Stereo Viewer
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves No Funps [] ves [g] we IF ANSWER 1S "NO" ADVISE REC-
3 OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON
80 REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED o T1ONAL FUNDS INVOLVED.
HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? [:] YES E;] N O (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER10D7? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTAND ING 3. [:] ABOVE AVERAGE 5. [:] BELOW AVERAGE 7. [:] UNSATISFACTORY
2, [:] EXCELLENT 4. [:] AVERAGE 6. E;] BARELY ADEQUATE
|F OVERALL PERFORMANCE OF CONTRAGTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
_ RECOMMENDED ACT ION
it

D CONTINUE AS PROGRAMMED |_! WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE OTHER (Specify) (OV@T}

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT DOES NOT
ITEM REC'D | TEM .

! APPLY REC'D _APPLY
f PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
! PRODUCTION AND/OR OTHER ) SPECIAL TOOLING

END ITEMS

OTHER GOVERNMENT PROPERTY
# DATE OF LAST CONTACT WITH CONTRACTOR DECL SS R
25 Ang an (\‘i‘.plephone\ A EVIEW bv
S 1GNATURE. . -

25X1A
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-is preparing a description of the changes accomplished since }ast
November and also describe the proposed change to the manual x drive.
A new figure and delivery time will be provided.
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TO: DATE - 2

ENGINEERING SECTION/CB/PD/OL [ INSPECTION, REPORT NO. (If final, so state)
ﬁ.

ESTIMATED COMPLETION DATE

{aver)

NAME OF CONTRACTOR:

| 25X1A

TYPE OF COMMODITY OR S_

MR RS

vES NO FUNDS YES %o IF ANSWER 1S "NO" ADVISE REC-

* 3 . [}
THE CONTRACTOR 1S ON SCHEDULE THE CON ACTO%:L. PROBABLY REMAIN WITH!N ALLOCATED
/0

OMMENDATION A ACTION OF SPONSORING OFFICE, ON

M REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED TIONAL FUNDS INVOLVED.

. HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIGD? D YES E NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side,)

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7- D UNSATISFACTORY

2. D EXCELLENT 4. D AVERAGE 6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

D CONTINUE A5 PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE @ OTHER (Speci fy) OVEE

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS N NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE {TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

' DOES NOT DOES NOT
ITEM REC'D ’
¢ APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END {TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

16 July 1964

S1GNATURE OF INSPECTOR DIVISION

25X1A 25X1A

INSPECTOR S1GN

RDP73B04747A002900010047.2
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- §ngtrumen ‘tmmspecteﬁon?}ﬁ&ﬂ.yl%&, An experimental
mﬁﬁwwwummunmammm
Ze on 8 WOCK~Up.

25X1A B prepare a description of thechmaea’mmmﬁﬁmg

lest Nov. aiﬁmo&escribe the proposed change to thsmi.x drive.

Awe&tﬁg&mw&é&ﬁmtmmmm-m.
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DRAFT

MEMORANDUM FOR THE RECORD

SUBJECT: Progress on Panoramic Stereo Viewer

I visited_on 16 July to monitor progress on the Panoramic
Stereo Viewer.

The rubber roller approach for the manual x drive appears to be satisfac%ory.
No change will be made in the motorized drive systenm.

A cross halr 1s to be incorporated into the optical system to be used
in conjunction with the x - y coordinate counters. Cost for this, is estimated
by I to not exceed- The cross hair can be placed in any,‘none of four
positions. These are:

L. Eyepiece - It will move slightly in relation to the photo
image if put in this position.

2. Zoom Focal Plané - at this position the cross hair will be :X:
magnified a maximum of 3x.

3. Field flattener - at this position the cross hair will be magnified
from 3x to 48x.

L. Offset from Field Flattener - This arrangement is not at all
feasible since the geometry of the photography does not assu;e that the images
visible in the eyepieces coincide, even though the images under the offsets
coincide.

The position for the: cross hair will be at the No. 2 spot, Zoom Focal
witl D¢ tolevable Since Yhe (pross hadr
Plane. A 3x megnificatior™is intended only as a reference point for coordinate

read-out.

B i1l =dd the same type image wotation marking to the instrument as
Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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25X1A will be used on the -Highz,Power Stereo Viewer. Segments will be marked off
every 15° to 180° both directions from the two zero positions. Every 450
will also be lettered.
25X1A -will prepare a description of the changes accomplished since last
November and also describe proposed changes to the manual x drive. A nevw
cost figure and delivery time will also be provided.
25X1A
-
i
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SECRET

(When Filled In)

Approved FosReM™®se 2002/01/02 : CIASRIPTEBE047&A0820000°100 17-2
CONTRACT INSPECTION REPORT | v
- 2>XA 5
T0: DATE -
| 29 June 1964
ENGINEERING SECTION/CB/PD/OL INSPECT[ON REPORT NO. (If final, so state)
21
ESTIMATED COMPLETION DATE
(over)
NAME OF CONTRACTOR A
25X1A |
TYPE OF COMMODITY OR SERVICE

Panoranic Eterso Viewer
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vES NO FUNDS YES No IF ANSWER 1S "NO" ADVISE REC-

OMMENDAT ) ON AN;IOR ACTION OF SPONSORING OFFICE,
REVERSE HEREOF, IF KNOWN,
TIONAL FUNDS INVOLVED.

ON
INDICATE MAGNITUDE OF ADDI!-

PER CENT OF WORK COMPLETED —M—

HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES @ NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER!OD? [:] vESs EE] No
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTAND ING 3. D EXCELLENT 5. D ACCEPTABLE 7. D UNSATISFACTORY
2, E] SUPERIOR 4. [:l HIGHLY SATISFACTORY 6. E BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR !S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
. RECOMMENDED ACT |ON
F =4 =

D CONT INUE AS PROGRAMMED

TERMINATE

Ll

IF TERMINATION

1S RECOMMENDED OR
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE

IF THIS

[] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[_a OTHER (Specify) (W)

IS A FINAL REPORT ATTACH COMMENTS

IN NARRATIVE FORM ON
{TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT DOES NOT
ITEM REC'D I TEM '
APPLY . REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
! OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
35 J\x
SIGNATURE OF INSPECTOR DIVISION
INSPECTOR

FORM
3-64

UsE
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EDITION
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25X1A B i+ sxverinenting with a mechanical solution
j to the mamusl x drive problem, If this proves to be satisfactory
s pew campletion date can be estimated.
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CONTRACT INSPECTION REPORT :

- 25X1A

TO: » DATE

oy

e E 3

ENGINEERING SECTION/CB/PD/OL S .

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

(oo

NAME OF CONTRACTOR

, 25X1A

Thep v gyt l cn 0 ES gy o
JELIRTNRIA T WL OT0T

THE CONTRACTOR 1S ON SCHEDULE

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

ves [:] NO £ Funos [] ves No  IF ANSWER IS "NO" ABVISE REC-
LKL Sl OMMENDATTON ANG7OR ACTION OF SPONSORING OFFICE, ON
L REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED

TIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER!OD? D YES B NO (1f yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

D QUTSTAND ING 3. D EXCELLENT 5. D ACCEPTABLE 7. D UNSATISFACTORY

2. D SUPER I OR a. D HIGHLY SATISFACTORY 6. BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE,
RECOMMENDED ACT [ON
D CONTINUE AS PROGRAMMED [] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify) Li+&Tj
IF TERMINATION |S RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT DOES NOT
ITEM REC'D ITEM REC"*
APPLY c'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT 1ON AND/OR OTHER SPECIAL TOOLING
END TTEMS ' OTHER GOVERNMENT PROPERTY
| DATE OF LAST CONTACT WITH CONTRACTOR
M e c?,.__a"l_
Lol LG
SIGNATURE OF INSPECTOR DIVISION
i) o3
SIGNATURE OF APPROVER

FORM
3.64

RDP78B04747A002900010017-2

: USE
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w
I : iovestigating the problem of 1
£ drive., Regquirement:: to handle 1700 foot roels of fw
have been relaxed to 'iN0 Coot reels.

Further action o this countreet is pendiin: until [N

proposes & sutiafactory adution to the manual X drive,
perefore, o campletivn date can not be given,

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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TELEPHONF, OR VERBAL CORVERSATION RECORD

Subject of Copversation Dete '
25X1A g Ae s Y A omntr < ‘:;: : (46
! I Telephone Number ‘

""Informetion or Actiom Sou?

| s / /ﬁ\f /‘L"zs ;

YIRS,

x“mﬂs.,,

Ej‘iﬁl “é{“{'c" ~

T T information Given or Action Talen

25X1A WJ\ W ﬁ\p /wuv’/fwvm
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’ 3 ,/d &L o pﬁp X a@v\,a«/ti

it

Dete [Time | Signature

A
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CON PR YN PECTI ON REPORT i _ Jekia
5 25

TO: ' DATE

27 April 196k
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT N0. (If final, so state)

ESTIMATED COMPLETION DATE *

{Over)

NAME OF CONTRACTOR

25x1A | I

TYPE OF COMMODITY OR SERVICE

Panoramic Btereo Vieuwer

THE CONTRACTOR S ON SCHEDULE THE CONTRACTOR J!LL PROBABLY REMAIN WITHIN ALLOCATED
YES Funps [] ves No IF ANSWER 1S "NO" ADVISE REC-
Over -
OMMENDATION AND7OR ACTION OF SPONSORING OFFICE, ON
o , 8 REVERSE HEREOF. 1IF KNOWN, ENDICATE MAGNITUDE OF ADDI-
g |PER CENT OF WORK COMPLETED TIONAL FUNDS INVOLVED.
HAS AN INTERIM REPORT. FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECE!VED FROM THE CONTRACTOR
DURING THE PERI[OD? [:] YES [ia NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)
OVERALL PERFORMANCE OF CONTRACTOR
D OUTSTAND ING 3, D EXCELLENT 5. B ACCEPTABLE 7. D UNSATISFACTORY
[:] SUPER I OR 4. D HIGHLY SATISFACTORY 6. @ BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.
g’

RECOMMENDED ACT ION

[:] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE OTHER (Specify) {over)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT ' . DOES NOT
ITEM RE I A
c'o APPLY TEM REC'D | " appLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
1T April 1964

S IGNATURE OF INSPECTOR DIVISTON

25X1A P&IS

SIGNATURE OF APPROVER

: CIA-RDP78B04747A002900010017-2
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EDITION (When Filled In) " downgrading and
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25X1A
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i

ra &rxe lnvestigating a possible solution to the
problen of film slipping wde using menual drive. The requirement

for the instrummt to handle 1000 foot reels will be changed to 500
foot reels, This should the Engineers, PFurther action on this

contyact is pending until responds vith an acceptable proposal
to solve the marnl drive film siippege,

AppirQ‘\al_ed'Fgr,B‘elease 2002/01/02 : CIA-RDP78B04747A002900010017-2
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23 April 196k

MEMORANDUM FOR: Chief, Development Branch, Plans and ﬂV
Development Staff, NPIC -

SUBJECT :  Report of Trip to || G

17 April 1964,

1. On 17 April, I visited ||| ] cor tre purpose
of monitoring contracts on the Panoramlc Sterec Viewer and @

s

the Variable Magnification Tracing Projector. Details of the
modifications for the High Power Stereo Viewer were also agreed
upon . ‘

2. I Elcctronic Engineers proposed to design a new
type drive system for the Panoramic Sterec Viewer. It would
work off the film reels instead of the transparent drums.

Film travel would be controlled very accurately so that exactly
the same speed would be achieved on both sides when interlocked
in“the scan mode, regardless of the amount of film on either
spool. I pointed out that this preclslon was not required be-
cause of the nature of some of thes film to be used on the
instrument. However, both sides should move in approximate
synchronization.

3. A relaxation of the requirement for handling 1000 foot
reels will be a help to the Engineers. Information on maximum

film size and weight will be relayed to | EGTGTGN

Lk, The Variable Magnification Tracing Projector is
progressing satisfactorily. The April 30 delivery date will
slip back to approximately May 30.

-

"M{,t
R | EE wied
Approved For Release 2002/01102-""-fEiﬁ.@liDP78804747A0029000,?00 -
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SUBJECT: Report on Trip to [ 17 April 196k

5. Modifications to be made on the production model High

Power Stereo Viewer are:

8. On the right hand stage, the X-Y scan control knobs,
presently located just to the left of the viewing stage, will
be moved to the right side of the stage so as to be easily
accesslible to the operator.

b. Index marks will be added to the image rotation wheels
with ticks and numerals to indicate 45° intervals up to 180°
to the left and right of the 0° positions. Ticks without
numerals will mark each 15° interval.

¢. The knob for shifting the prism in selecting stereo
and monocular viewing will be changed to a low fitting short
lever. This will make it easy to distinguish from the Zoom
control knob.

d. Interpupillary distance will be set in a manner
similar to that used on the JlTri Power Viewer. The control
for the Tri Power is a lever which is shifted back and forth
to vary the distance.

e. Continuously variable rheostat controls will be
substituted for the step switch transformers now used., If
possible, a single box will house both rheostats and this
box will be mounted on the base plate between the viewing
stages.

f. Objective lenses to be supplied with each instrument
are 2.6, 3.5, 6, and 10X; the 3.5, 6, and 10X leuses are
parfocal.

g. A storage case will be provided for holding the
extra eyepieces, filters, monocular tubes, etc.

h., The shafts on the zoom controls will be black with
white markings so as to be easily read.

i. The four position turrets will have adjusting screws
that permit precise alignment to accommodate objectives other

than those made by (NN

J. In addition to the daylight and neutral density filters,

heat filters will also be included.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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25X1A SUBJECT: Report of Trip tofJj27 apri1 1061

6. After receipt of order, the lead time will be 28 weeks
for completion of a preproduction maedel., Delivery of instruments
willl be at the rate of two each week starting four weeks after
acceptance of the preproduction model.

Development Branch, P&DS

Approved For Release 2002[01/02 : CIA-RDP78B04747A002900010017-2
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CONTEECT INSPECTION REPORT o %0 0‘1%‘011?2
TO: ' DATE
C Ampil ;
ENGINEERING SECTION/CB/PD/OL INSPECT 10N REPORT NO. (IF final, so state)
13
ESTIMATED COMPLETION DATE
{over)
NAME OF CONTRACTOR 25X1A

TYPE OF COMMOD!TY OR SERVICE

yeeeylo Stereo Vicusy

PER CENT OF WORK COMPLETED 80 0 TIONAL FUNDS INVOLVED.

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

vES D No (_,g;f} Funps [ YES:D no  IF ANSWER IS "NO" ADVISE REC-
OMMENDATTON AND7OR ACTIUN OF SPONSORING OFFICE, ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADD])-

DURING THE PERIOD? [:] YES [:] NO (If yes, give details on reverse side.)

(If yes, indicate items, quantity, and cost on reverse side.)

HAS AN INTERIM REPORT, FINAL REFORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES D NO

OVERALL PERFORMANCE OF CONTRACTOR

2, D SUPERIOR 4. D HIGHLY SATISFACTORY 6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

1. D OUTSTANDING 3. D EXCELLENT 5. D ACCEPTABLE 7. D UNSATISFACTORY

RECOMMENDED ACT ION

D CONTINUE AS PROGRAMMED [j WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE [] OTHER (Specify) (jc)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT f DOES NOT
ITEM RE g
c'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
.PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
15 Marech 1064

SIGNATURE OF I[INSPECTOR DIVISION
PaDs
INSPECT SIGNATURE OF APPROVER

- CIA-RDPZ8R047474002900010017.2

FORM : USE
1.64 I 897 PREVIOUS SECRET Exclude(?RfrOol;JnP u‘uromuii: (12-36)
EDITION ’ (When Filled In) downgrading and

declassification
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25X1A sart o B O e e S P S TP S0 b et
the ilnboard and outboard odges of the film is an unsatisfactory wor
to provent £ilm slivpage with the X direction marual drive, M is
investipgating and promised to Turnich more informetion on thics sroblenm
oufebout the Lth of April.

Further sction on this contract 15 pending until I hear fron [

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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Approved For
CONTRACT INSPEC

ase 2002/01/02 : CI
ON REPORT

CHBP 78047 42400290001H017-2
25X1A

T0

ENGINEERING SECTION/CB/PD/OL

DATE
27 Februsry 1064
INSPECTION REPORT NO. (If firal. 8o state)
18
ESTIMATED COMPLETION DATE
(ove ~)

NAME OF CONTRACTOR

TYPE OF C!M!!!||! ll !!ll'!!
£1x.

Panoranmic Stereo Viewer

THE CONTRACTOR |S ON SCHEDULE

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES NO (OVEE‘) FUNDS YES NO
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME |ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YEs NG D YES [EI NO (Qver)

HAS AN
DURING THE PERIOD?

INTERIM REPORT, FINAL REPORT,

YES [+]
L]ves [x=] -

PROTOTYPE,

(If yes, indicate items, quantity,

(If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
and cost on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

qus D NO

OVERALL PERFORMANCE

OF CONTRACTOR

3. D EXCELLENT

4. [:] HIGHLY SATISFACTORY

D OUTSTANDING

2. D SUPER I OR

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE,

1S UNSATISFACTORY OR BARELY ADEQUATE,

5. D ACCEPTABLE 7. D UNSAT ISFACTORY

6. BARELY ADEQUATE

INDICATE REASONS ON

RECOMMENDED ACT ION

[:] CONTINUE AS PROGRAMMED

[:] TERMINATE

IF TERMINATION IS RECOMMENDED OR IF THIS IS A

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[ oreer (specisyy (OVET)

FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

ITEM REC'D

APPLY

DOES NOT

DOES NOT

REC'D APPLY

ITEM

PROTOTYPES

MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END ITEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

ol Fehruary 196k :

S1GNATURE OF INSPECTOR

DIVISION

b

FORM
10-63

1897

SECRET

(When Filled In)

S1GNATURE OF APPROVER

:RDP78804747A002900010047-2

GROUP 1
Excluded from automatic

(12,

downgrading and
declassification




25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

The lates . progress report covering the period from September 21, 1363
to Februery 7, 1764 indicates that Bl ::c not solved the problem of film 25X1A
slippege on the transparent drums. Thay propose to use quarter inch strins
of surgical rubber sheeting wrapped arcund the drum to contact the inboard

and outboard edges of the film. I informed — on 25X1A
ol February that this was not sttisfeetory and that further investigation

WaS Necessary.

Action is pending on e request for additionsl funds in the amount of
due to overhead adjustment and overrun., New completion date
cen not be determined until this action is completed.
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CONTRACT  INSPECITON REPORT AU

-
T0: D

37 Jenuary 17264

ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT No. (If fimal, so state)
if

ESTIMATED COMPLETION DATE

(Over)

NAME OF CONTRACTOR

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
NO ({J‘@ﬁ'z‘) FUNDS D YES NO

YES

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES D NO D YES E NO

HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Dvss NG (If yes, give details on reverse side.)

HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

t. [] ourstanoine 3. [ exceriewnt 5. ACCEPTABLE 7. [] unsatisractory

2. [:] SUPERIOR 4. [:] HIGHLY SATISFACTORY 6. [:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE,

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D wITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT ' DOES NOT

T ’ ITEM REC'D

ITEM REC'D APPLY T APPLY
PROTOTYPES | MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR

1Y Decenber 1963
S1GNATURE OF INSPECTOR DIVISION
PRDS
S 1GNATURE OF APPROVER
. CIALRDP78R04747A002900010017-2

F ORM [~ Grour 1
10-.63 l 897 SECRET Excluded from automotic (12

(When Fil led In) downgrading and

declassification

1A
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An overrun is anticipated on this imstrument. Fowr glass blanis
25X1A  have been cbtained for making pless drums and [bes solicited bias for 25X1A
grinding and polishing. ] i® in the process of requesting an extension
of time and setting 2 new completion date.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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JECRE
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corﬁ‘?ﬂ% %gﬁg Relgﬁls&%%%%lOHOZ cli RDP7SBO47‘47A00290C 010017-2

TASK NO.

To:

ENGINEERING SECTION/CB/PD/OL

INSPECTION REPORT NO. (If final, so state)
P 16
g ESTIMATED COMPLETION DATE
/ {over)

! 25X1A 5

<3 December 1963

NAME OF CONTRACTOR

[TYPE OF COMMODITY OR SERVICE

i Panoramic Stereo Viewer

THE CONTRACTOR 1S ON SCHEDULE

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

FUNDS

YES NO

YES NO
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME
YES K| no (over)

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

{:] YES No

;?/ nﬂﬁ} fyéu

YES

NO
o ,/
i ,

i
;‘ I
(If yesd,

indicate items, quantity,
PR

lNTE I/M REPORT. FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR !
(If yes, give details on reverse side.)

HAS GOVE,‘RNMENT OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
and cost on reverse side.)

P

(Jres B o

4 OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING

[:] SUPER 10R

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

D EXCELLENT

4. D HIGHLY SATISFACTORY

15 UNSATISFACTORY OR BARELY ADEQUATE,

m ACCEPTABLE

D BARELY ADEQUATE

7. [:] UNSATISFACTORY

INDICATE REASONS ON

RECOMMENDED ACTION

g CONTINUE AS PROGRAMMED

D TERMINATE

IF TERMINATION IS RECOMMENDED OR I|F THIS

IS A FINAL REPORT ATTACH COMMENTS
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

IN NARRATIVE FORM ON

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT . DOES NOT
TEM R ‘D I TER REC"D
1 EC APPLY 4 APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROFERTY
DATE OF LAST CONTACT WITH CONTRACTOR
15 November 1963
SIGNATURE OF INSPECTOR DIVISTON
h ot
INSW s IGNATUF?EISP APPROVER
et .
1
FORM GROUP 1
10-63 l 897 SECRET Excluded from avtomatic (12.36)

(When Filled In) downgrading and

declassification




' 25X1A
25X1A

Approved ForvReIease 2002/01/02 : CIA-RDP7SBO4?QQQZQOOO1_001_7-2

An overrun is enticipated on this inetrument. Instrumeant vas given
& preliminary inspection on 13 November 1963 and several items that need
correction were discussed. Four glass blanks have been obtalned for
making glese drums and [lllhes solicited bide for grinding end polishing

them. A 111 request an extenfion of time.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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25K1A

T0:

ENGINEERING SECTION/CB/PD/OL

DATE

__26 November 1963

_INSPECTION REPORT NO. (If final, so state)

15

EST IMATED COMPLETION DATE

{Orre}

NAME OF CONTRACTOR

7FﬁIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII

S

THE CONTRACTOR

1S ON SCHEDULE

DYES g NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

FUNDS YES NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

T (v

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES m NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE,

DURING THE PERIOD? szs m NO

(If yes, give details on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

(e

HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
(If yes, indicate items, quantity, and cost on reverse side.)

B

OVERALL PERFORMANCE OF CONTRACTOR

7. D UNSATESFACTORY

3. L—_] EXCELLENT 5. g ACCEPTABLE

4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

1. [:] OUTSTAND ING

2. [:] SUPERIOR

IF OVERALL PERFORMANCE OF CONTRACTOR |S UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

D WITHHOLD PAYMENT PENDING

Q CONTINUE AS PROGRAMMED
SATISFACTORY PERFORMANCE

D TERMINATE

IF TERMINATION IS RECOMMENDED OR [F THIS 15 A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HKAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

[:] OTHER (Specify)

y DOES NOT . DOES NOT
D
ITEM REC'D APPLY ITEM REC APPLY
PROTOTYPES MANUALS e
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT1ON AND/OR OTHER SPECIAL TOOLING
END 1TEMS _ OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
SIGNATURE OF INSPECTO DIVISION
S1GNATURE OF APPROVER
2002/01/02 : CIA-RDP78B04747A002900010017-2
GROUF | (12.36)

SECRET

(When Filled In)

Excluded from automatic
downgrading and
Asclaceificalion
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Instrument was given s preliminery inspoction on 13 Novewber 1963 and
seversl items were brought to the contemotor's attention for correction.
B 51

Four gless Hanks havae been obitained for making the glass druma.
25X1A  EEEEwill request an extensicn of time. An overrun is anticipated on this

instrument.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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15 November 19673

MEMORANDUM FOR RECORD

SUBJECT: Trip Report

On November 13, I visited B o the noin purpose 25X1A
of inspecting the Panoramic Stereo Viewer. [N the 25X1A
project engineer, was present during the inspection period. Several
items effecting the viewer were brought to his attention:

v 1. Hot Spots - There are very objectionable hot spots in the
illumination system especially at the lower powers. This problem will

25X1A be investigated and | bclieves that it can be solved with a
diffusing screen. At the present, a 300 watt projection bulb is being
used and if a diffusing screen dims the light too much at the higher
powers, a 500 watt bulb can be substituted.

X 2. Manual Drive - In the manual drive for the X direction, it
is intended that the drum be rotated and thus move the film. However,
there is insufficient friction between the drum and the film,and

25X1A slippage occurs. [ had cut bands of thin surgical rubber
strips approximately £ 4neh in width and placed two around each drum
so as to contact the edges of the film. This seemed to provide
sufficient friction to eliminate the slippage but is a poor solution
to the problem. One of the bands would have to be adjusted to a new
position on the drum each time a different width film is used.

3, Film Curl - One edge of the film on each of the drums had
a pronounced tendency to crinkle. I think this was caused by mis-
alignment of the supply and take up spindles with the axis of the
transparent drums.

v L4, Noisy Gears - The drive gears are very noisy especially as the
25X1A drive speed increases. | stated that fiber gears could be used
and this will lower the noise to an acceptable degree.

v 5. Focus - The optics could not be focused at the highest power.
McGivern stated this can be easily corrected.

" 6. Head Rest - It is very difficult for the operator to hold
his head in the steady position necessary for viewing. A head rest
will be mounted above the eyepieces.

y 7. Field Flattener - When the optical field flattener is raised

or lowered into position, the film moves out of position on one of the
drums.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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8. Auxiliary light - A fluorescent light is mounted inside
each glass drum so as to illuminate the film outside the optics
area., This is intended as an aid for orientation. It was sug-
gested that a mask be provided so as to shield the portion of the
tube extending beyond the edge of the film when widths narrower
than 9+ inches are used.

v 9. Direction Indicators - At the present, there are arrows
imprinted near the manual drive knobs that merely point to the
knobs and serve no useful purpose. These will be changed to point
in the direction of film movement when each knob is actuated.

s 10. TImage Rotation - Image rotation is provided in the optics.
An index mark will be provided so as to indicate the zero position
- for the rotation movement.
4 11. Joy Stick - The present joysticks are round rods flat

on the ends. Another set with round knobs will be provided with
the instrument.

25X1A I .11 submit a cost estimate to complete the
Viewer and also request an extension of time. They pressured
me to accept delivery on the instrument with the plastic drums,
stating that the glass ones could be substituted later. T refused
to do this.

Four more blanks for glass drums have been obtained. The
subcontractor that attempted to grind and polish the first four
drums believes that he has gained sufficient experience to enable
him to complete the next four drums without breakage. However,
he wants to do it under a CPFF instead of fixed price. [ I 25X1A
25X1A ™ B i11 submit the subcontract to us for approval., In addition,
contacts will be made with two other companies that may be willing
to bid on the job.

The progress of the High Power Stereo Viewer was discussed with
The optical design was completed on
November 8 and the date for completing the instrument, December 13,

is still a good possibility. In order to bring the magnification
down to an acceptable power, a relay system consisting of a triplet
lens and two field lenses will be used. This will lengthen the
eyepiece tubes by 66mm. Glass for the lenses is on hand and grinding
and polishing has started. Resolution data was requested and will

be provided very soon. The field of view at the lowest magnification,
10x, will still be 9.6mm.

25X1A

2
Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
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I -5 -1so asked to submit a proposal for modifying
the NININININGEM s:-1ing stage for the Zoom 70 Stersoscope. The
present model is fitted with short reel brackets which will be re-
moved. The glass surface will be enlarged and it was requested
that the stage be designed so as to permit 1t to be used on other

light bases other than the |GG

25X1A
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SECRET

(When Filled In)

ved For Release 2002101/02:: C “RDB78) TASK NO.
coNTRRES SRSy RelRase B0%F DP7SBO4747A0029000100172

DAT- 25X1A 5

8 Rovember 1963

INSPECTION REPORT NO. (If final,

TO:

ENGINEERING SECTION/CB/PD/OL

so state)

14
ESTIMATED COMPLETION DATE
{Qver)
NAME OF CONTRACTOR
Panorsmic Stereg Viover .

THE CONTRACTOR 1S ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

FUNDS ves [gw

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

Ox

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

E}i NO ()V(Er

YES YES

HAS AN
DURING THE PERIOD?

INTERIM REPORT, FINAL REPORT,

L—_lvcs D o

PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
(If yes, give details on reverse side.)

Jvee BF o

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
(If yes, indicate items, quantity, and cost on reverse side. )

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING

[:] SUPERIOR

[:] EXCELLENT

5. D ACCEPTABLE

7. D UNSATISFACTORY

[:] HIGHLY SATISFACTORY

[:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

1S UNSATISFACTORY OR BARELY ADEQUATE,

INDICATE REASONS ON

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED

[:] TERMINATE

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT ., |DOES NOT
ITEM REC'D ITEM REC'D
APPLY APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIF ICATIONS FINAL REPORT

-
PRODUCTION AND/OR OTHER
END ITEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

F3 a Y (= Y n}

9

S1GNATURE OF

INSPECTOR

DIVISION

DS

INSPECTOR"

foRN, 1897

SIGNATURE OF APPROVER

SECRET

GROUP 1

Excluded from automatic (12.36)

downgradmg and
d
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The four blemks for jlees drums bave been brosenm in the grinding

and polishing operstion. Four more blenk: heve been obteined ty 25X1A
The instrument wes se heduled for delivery on October 30 and 25X 1A
25X1A B i1l requect an extonsion of time.
o
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FORt
25X1A 5

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

i Dctober 1963

INSPECTION REPORT NO. (If final,

13

ESTIMATED COMPLETION DATE

30_October 1563

so state)

NAME OF CONTRACTOR

25X1A

_'I'YPE OF COMMODITY OR SERVICE

Peporcmic Sterecs Viever

THE CONTRACTOR 15 ON SCHEDULE

[ v

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

FUNDS

YES NO

YES

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME
NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

b’ﬂvss Dno

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? DVES m NO (If yes, give details on reverse side.)

HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR
1. [[] ourstanoine [J excerient 5. [& acceptanLe 7. [] unsaTisFacTory

D SUPERIOR E] HIGHLY SATISFACTORY D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE., INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION
o

CONTINUE AS PROGRAMMED

D TERMINATE

D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

25X1A

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT . DOES NOT
ITEM REC'D ITEM REC'D
APPLY APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICAT IONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
Qetober 1903
DIVISION
s
v -
11.62 1897 SECRET (12.36)

GROUP 1
Excluded from owtomatic
downgrading and



o~
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25X1A
At the current rate of expenditure, [llloer veex, MM 111 exbeust 25X1A
Since the completion of the inastrument

the slloceted funds on October 11, 1963,
1. scheduled for October 30, thare will be sn overrun of st least M to 25X1A
At such time oo the instrurent

cover the remeining three iseks of October.
10 ready for fimel testing 2 cost to complete will be prepored by 25X1A
E
A,
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25X1A

25X1A

E 4
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? DYES m NoO (If yes, give details on reverse side.)
HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES EE] NO
(If yes, indicate items, quantity, and cost on reverse side. )
OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTAND ING 3. D EXCELLENT 5. E ACCEPTABLE 7. D UNSATISFACTORY
2. [:] SUPERIOR 4. [:] HIGHLY SATISFACTORY 6. [:] BARELY ADEQUATE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACT iON
i
m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
D TERMINATE D OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE [TEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT B DOES NOT
ITEM REC'D ITEM REC*'D
APPLY APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS

SECRET

(When Filled In)

2/01/02 : CIA"RDF78804747A002900010017-2

25X1A
TO: DAT' 5

3 Beptember 1963
ENGINEERING SECTION/CB/FD/OL .

INSPECTION REPORT NO, (If final, so state)

& 12

ESTIMATED COMPLETION DATE

=0 Octoher 1965

NAME OF CONTRACTOR

f?FE—llIllllll'llllllllllllllllg’

| Pancorsmic Sterso Viewer

THE CONTRACTOR (S5 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS
YES D NO

YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

ri O s -

FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

DIVISION

FORM

11.62 l897 GROUP 1

(12.36)



25X1A

25X1A

SECRET

(When Fillecd In)

101/02 : CIAKDE?8 900010017-2

Arﬁproved For Release 2002
CON PORT | 25X1A

00
ACT INSPiwer'ION REPOR

To: _ DATE

5 August 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

1l

ESTIMATED COMPLETION DATE

30 October 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoranic Stereo Viewer

THE CONTRACTOR S ON SCHEDULE THE CONTRACTOR WI1LL PROBABLY REMAIN WITHIN ALLOCATED

HYES D NO FUNDS [] YES (wer) D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

be] ves R [ ves e

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER1OD? DYES E NO (If yes, give details on reverse side.)

HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

t. [J ourstanoine s. [} exceiient 5. [¥] accepTasLe 7. [[] unsatiseacTory

2. D SUPERIOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE,

RECOMMENDED ACT ION

m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

I'F TERMINATION 1S RECOMMENDED OR IF THIS 15 A FINAL REPORT. CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT . DOES NOT
ITEM REC'D ITEM REC'D
APPLY APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WiTH CONTRACTOR
DIVISION ;
P&DS ‘-.,
!
S 1IGNATURE OF APPROVER
. L) [oTaVaVaVlab.NaVal ke 2.1
FORM - y T OO TOUTT "2
)
11-62 l 897 SECR‘ET Excluded from outomatic (12-36)
downgrading and
declassification




- i,
Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

Contract vas amendei on 17 July 1963 to provide additionsl funding in

25X1A the amount of -

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2



25X1A

25X1A

SECRET

(When Filled In)

A d For Rel 2002/01/02 : CIA-RDPY: 10017
CONTRACT INSFeel ION REPORT ééﬁ-“@ozo ;;010:1661% 2 :

TO: DATE
12 April 1963
INSPECTION REPORT NO. (If final, so state)
i
EST IMATED COMPLETION DATE

15 July 1993

ENGINEERING SECTION/CB/PD/OL

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Penoranic Btereo Viower
THE CONTRACTOR 15 ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS

YES NO EYES E] NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

@vas Dno

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME
YES D NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END JTEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? DVES NO (If yes, dive details on reverse side.)

e

HAS GOVERNMENT.-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER{OD?
(If yes, indicate items, quantity, and cost on reverse side.)

NO

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING

2. [:] SUPERIOR

3. @ EXCELLENT

5. D ACCEPTABLE

7. [:] UNSATISFACTORY

4., D H1GHLY SATISFACTORY

6. [:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

1S UNSATISFACTORY OR BARELY ADEQUATE,

INDICATE REASONS ON

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED

[:] TERMINATE

IF TERMINATION |S RECOMMENDED OR IF THIS IS A F
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUD

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D OTHER (Specify)

INAL REPORT, CERTIFY THAT ALL DELIVERABLE I1TEMS
£, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT . DOES NOT

TEM REC'D ITEM REC'D

! APPLY APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR

3
& h 1963
DIVISION
INSPECTOR'S EXTENSION S1GNATURE OF APPROVER
Appraved For Release 2002/01/02 - CIA\RDPZSR04747A002900010017.2

FORM GROUP 1
11-62 l 897 SECIRET Excluded from automatic t12.36)

downgrading ond
declassification



25X1A

25X1A

SECRET

(When Filled In)

Anpreref fipsReleass 2002/01/02 CIA-RBP78B0474720029000106%7-2

- 25X1A 5
To: DATE

) 1 March 1963

ENGINEERING SECTION/CB/PD/OL INSPECT 10N REPORT NO. (If final, so state)
9

ESTIMATED COMPLETION DATE

15 July 1963

NAME OF CONTRACTOR

TYPE O

Penovamic Btereo Viewer

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES NO FUNDS @ YES D ND

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES D NO E YES E] NO

HAS AN [INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER10D? Dvss [Z' NO (If yes, give details on reverse side.)

HAS GOVERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER10D? D YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [[] ourstannine 3. K] excevient 5. [] acceerasLe 7. [[] unsatisractory

2. D SUPERIOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

m CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT DOES NOT
E REC'D ITEM c*'D
IT.M ¢ APPLY RE APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

1 March 1963 (Telephona)

Sl DIVISION

BPIc/Paps

SI1GNATURE OF APPROVER

: CIA-RDP78R04747A002900010017-2.
':?-R::Z I 897 SECRET Excludesﬁzl:) cllu'omu'i: (12-36)

downgrading and
declassification




25X1A

25X1A

SECRET

(When Filled In)

: CIA-ROP78804747A002900010077-%
BBRFRIEY FIRCRel5A%H 2003102 : CIARDPTEB0ATATAC
’ " 25X1A 5

To: DATE
7 Februsry 1963
ENGINEERING SECTION/CB/PD/OL |N5PEcT§30N REFORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

15 July 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Bterso ¥Viswer

THE CONTRACTOR iS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES NO FUNDS B YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

Evas [] v [ ves Duo

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER10OD? DYES No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [[] ourstannine 3. [z excerient s. [[] acceptasLe 7. [] unsatisractony

2. D SUPER IOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT |ON

@ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT - . DOES NOT
EM REC*D ITE REC D
I E APPLY M ¢ APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I TEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

DIVISION

NPIC/P8DS

INS SIGNATURE OF APPROVER

: CIA-RDP78R04747A002900010017-2
i 1897 SECRET GROUF 1 (12.36)

Excluded from automatic
downgrading and
declassification




Approved Fmielease 2002/01SESQE‘:QDP7SBO47@00290001 0017-2

TO: Inspection Branch/PD/OL DATE 1 Jenuory 19663
REPORT PERIOD:  Docenber 1563 CONTRACT #________ 25X1A
REPORT # T

(If final, so state)

25X1A Contractor

Address
Commodity/Service Panorsilc Viewer Classification____-__ 25X1A
No. Of Prototypes k4 Contract Completion Date 15 July 1963
The Contract is on schedule: X Yes No
“whe Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satisfactory: Py Yes No

The overall performance of this Contractor 1is: [.%7 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to Improvement
provement indicate reasons under
comments. E Unsatisfactory

Comments: Additlonal time my bo required to incorporate indexing counters
ooroved By The.

Recommended Action: Contrnet should be spenied {0 reflect ™C actlion on

25X1A
Date of last visit to Contractor's Plant: 18 Drcesber 1962

Inspected by:

Division & BEx

R

Approved For Release 2002/01/02 : CIA-RDP78B04747A0029000100{7-2, & 1 |

downgrading .amt
teclasatiicaticn




Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2
- -

TO: Inspection Branch/PD/OL DATE 10 December 1962
REPORT PERIOD: Hovepter 1962 CONTRACT # _ 25X1A
REPORT # &

(If final, so state)

25X1A Contractor
Address

Commodity/Service_Penopenic Viewer classiricetion [ NN 25X1A

No. Of Prototypes 1 Contract Completion Date 15 July 1963
The Contract is on schedule: X Yes No
wwhe Contractor will remain within his allocated funds: Yes X No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satisfactory: X Yes No

The overall performence of this Contractor is: E Satisfactory

NOTE: If unsatisfactory or subject to im- U Subject to Improvement
provement indicate reasons under
comments. /L / Unsatisfactory

Comments: _ Becpemenfintion 1s being made to the T0¢ thet SN is ecditiomel  25X1A
funds be sllocated to this comtrect to provide infeaxing counters on
the viewizg drums of the instrument to locate specifled points within
- the freme.

Recommended Action: Amend contrest sfter TOO action.

25X1A
Date of last visit to Contractor's Plant: 10 Qetobey 1062

Inspected b

Division & E

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017x: Vi

L
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Approved For Release 2002/01/02 : GIA-RDP78B04747A002900010017-2
. -~

TO: Inspection Branch/PD/OL DATR 7 Hovember 1962
REPORT PERIOD: Qctober 1962 conrrACT #__|IIE—— 25x1A
REPORT #

(If final, so state)

25X1A Contractor

Address
o
Commodity/Service Viewer Class if‘ication_______ 25X1A
No. Of Prototypes 1 Contract Completion Date 15 July 1963
The Contract is on schedule: X Yes No
w The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No
All phases of the technical progress are satifactory: X Yes No

The overall performaence of this Contractor is: 57 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory

Comments: _ On last visit to vendor’s plemt opticel design wes &iscussed and
epproved in comeept,

Recommended Action: Bone

25X1A
Date of last visit to Contractor's Plant: 10 Gotober 1562

Inspected b

Division &

§ T howp
Approved For Release 2002/0¢/0 227171 -RDP7SBO4747A002900010017!—[2:!;11% frem automatic

& il s b




Approved For Release 2002/01%§G‘C%IRDP7SBO4747A00290001 0017-2

e
TO: Inspection Branch/PD/0OL DATE___ 1 October 1602
REPORT PERIOD: S=ptember 1962 conrrACT #__ N o5X1A

REPORT # i
25X1A Contractor
Address
Penorenul

(If final, so state)
Comodtiy/Service Yiver ~_ Classiricain S eyt

No. Of Prototypes 1 Contract Completion Date____,zj\ July 1063 o
The Contract 1s on schedule; X Yes No

~ The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No
All phases of the technical progress are satifactory: X Yes No

The overall performance of this Contractor is: _/_i Satisfactory

NOTE: If unsatisfactory or subject to im- L / Subject to improvement
provement indicate reasons under
comments . / / Unsatisfactory
Comments: Teclmiesl monitor plans to visi: yendaor's plant 1O Qetobar 19523,
-
Recommended Action: Nano

25X1A
Date of last visit to Contractor's Plant: 21 Avgust 1962 B

Inspected by:

Divigion &

downgrading and
declassification

AT ROUP 1
Approved For Release 2002/.01102_;;cglA-RDP78Bo4747A002900010‘1[1.7“@“ Tram automatc
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Approved Egr.Belease 2002/01IOZ{{;;‘“QI;@BEP78BW@00290001 0017-2

TO: Inspection Branch/PD/OL DATE__ 33 Ancuiet 19602
REPORT PERIOD: _fyiemict 1300 covtracT # [ °5x1A
REPORT # 3
(If final, so state)
25X1A Contractor
Panoranie

Commodity/Service Tiova Classification | 25X1A
No. Of Prototypes 1 Contract Completion Date 35 Juis 3:63
The Contract is on schedule: X Yes No

) The Contractor will remain within his allocated funds X Yes No
An extension of time will be necessary: Yes X No
All phases of the technical progress are satifactory: Z Yes No

The overall performence of this Contractor is: g Satisfactory

NOTE: If unsatisfactory or subject to im- U Subject to improvement
provement indicate reasons under
comments. /. / Unsatisfactory

Comments:  During diecuesions on the design comcept of this instruent, the
25X1A vroiect donoger =7 <3 to Iavestizato the posalbility thet the
megnification renge could be an ideel TX to 60X high soulty eysten suppletented
e by a 2X locator ayetenn, In eddition, the feasibility of the edlition of X, ¥
coordinate counters ves to be inveatigated,

Recommended Action: Hene

Date of last visit to Contractor's Plant: 21 Aunryet 1562

Inspected by:_ 25X1A

Divigion & Ext

Approved For Release 2002/01/02 : CIARDP78B04747A§02900010017-2
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Approved Egr.Belease 2002/01/02 : CIA-RDP78B0447/002900010017-2

TO: Inspection Branch/PD/OL DATE__ o7 July 1962
REPORT PERIOD: _ July 1962 CONTRACT #l____ 25X1A
REPORT #

)
(If final, so state)

25X1A Contractor

Address
Commodity/Service w‘ﬂ Classification__ 25X1A
No. Of Prototypes 1 Contract Completion Date__;gmiia -
The Contract is on schedule: g Yes No
~ The Contractor will remain within his allocated funds: b 4 Yes No
An extension of time will be necessary: Yes 4 No
All phases of the technical progress are satifactory: - Yes Ne

The overall performance of this Contractor is: ﬁ—j Satisfactory

NOTE: If unsatisfactory or subject to im- _/7 Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory

Comments : o uegted +h holce Yetwesn tho

two pagnifickty a bed 6 of the proposel.

Recommended Action: gyet the vendor be notified thet a preferenco exists for
the lower of the tvo ranges but if the system will permit,s renge of 3X to 3K
sbould e 2 fenipn comld.

Date of last visit to Contractor's Plant: % Junn 1062

Inspected by: 25X1A
Division & Extens

I Tmos 75 e v ——

Approved For Release 2002/01/02 : C|A*-RDP78304747A00290§104Qﬁﬁt’jﬁ-g

il 1




|r -P 4 )
Approved For‘BeIease 2002/01/0%:{“8;];%%“ P7SBO_47@002900010017-2

TO: Inspection Branch/PD/OL DAT= 3 July 1962 L
RERORR PRI 1980— COMIAC §_ S 75X1A
REPORT # .

(If final, so state)

25X 1A Contractor
Address

_Commodity/ Service Femorenic Classification

Vo — 25X1A

Contract Completion Date

No. Of Prototypes

X —Unnoo
The Contract is on schedule: Yes No
~ The Contractor will remain within his allocated funds: " Yes No

An extension of time will be necessary: Yes - No
All phases of the technical progress are satifactory: x Yes No
The overall performsnce of this Contractor is: 4_7 Satisfactory
NOTE: If unsatlisfactory or subject to im- / / Subject to improvement

provement indicate reasons under

comments. / / Unsatisfactory
Comments:

Recommended Action:

Date of last visit to Contractor's Plant:

Srdane—3968-

Inspected by:_

—— 25X1A
Division & Exte

Approved For Release §§@3 kP2 : C|AfRDP7SBo4747A0029000{oo:gfz-z.., o]
2: G4 e



